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July Highlights:  

 Pre-overlay concrete contractors continue to make good progress at higher production due to 

increased number of crews and favorable weather. Invoices have been received commensurate 

with 26.44% of 2016 program budget expensed. Anticipating completion of the 2016 list by the 

end of August, possibly early September. As the 2016 streets are completed, contractors have 

been assigned task orders for 2017 streets with the goal to complete 2017 streets well ahead of 

next year’s paving operations.   

 Examples of 2C Pre-overlay highlights are:  

 AA Construction is producing at record levels, currently exceeding production rates of $250,000 

weekly. 

 Through our contracting partners at TRAX Construction, we were able to change the elevation of 

the curb and gutter and “re-crown” the roadway to minimize negative impacts of winter storms 

and lingering icing issues. Prior to this improvement, there were several occasions where 

citizens needed to push their cars out of the parking spaces due to snow and ice conditions.  

 

 The Asphalt Overlay program is progressing well with warm temperatures allowing for both day 

and night operations. Invoices are being vetted then processed for payment. Currently, 28.59% 

of the combined 2016 paving program is complete. The targeted completion of the combined 

2016 overlay program is late October.  

 2C NORTH PAVING: Martin Marietta Materials: 

 Completed the Garden of the Gods Park roadways (Gateway Rd, Garden Ln, Garden Dr, 

Juniper Way Loop, and Ridge Rd.) 

 Possible direct impact conflict on Shrider Rd. (Union to Stinson) with CSU gas project.  In 

discussions with CSU. 

 Milling in progress on Woodmen Rd. (Lexington Dr. to Black Forest Rd.), discussing 

paving plan & schedule. 

 2C SOUTH PAVING: Schmidt Construction:  

 Completed Las Animas St. (5 segments), Fountain Blvd. (3 segments), Murray Blvd, 

Aeroplaza Dr, Fort Worth St. 

 Possible direct impact conflict on Las Vegas St. (Sierra Madre St. to Tejon St.). In 

discussions with Springs Rescue Mission for construction project schedule 

 Milling and overlay operations in progress on Dublin Blvd. (Austin Bluffs Pky. to 725’ east 

of Oakwood Dr.). 

 

 Coordination efforts continue with multiple stakeholders for 2018-2020 2C street lists.  



 In an effort to maximize coordination efforts, connectivity was established with CSU Share-point 

providing all stakeholders adequate interfacing with 2C lists.  

 Continuing discussions with AECOM for technical support and engineering expertise, providing 

menu options for areas of exposed subgrade failures and groundwater problems discovered 

during and after milling operations. 

 Regular coordination meetings continue with all City departments.    

 The management team continued to present 2C related information with the public in forums 

such as homeowner’s association meetings, and other public meetings as well as through media 

outlets. 

 Administrative staff continues with quantity tracking and invoicing procedures, providing checks 

and balance processes.   

 

 

 

 

 

 

 

 

 

ASPHALT OVERLAY 

Budget $23,997866.59 

Expensed $6,859.64  

Remaining $17,138,001.95 

% 2016 Expensed              28.59% % 2016 Remaining 71.41% 

% 2016 Lane Miles Completed  % 2016 Lane Miles Remaining  

 
   Pre-Overlay Concrete 

Budget $17,717,704.00  

Expensed $4,684,212.24 

Remaining $13,033,491.76 

% 2016 Expensed              26.44% % 2016 Remaining 73.56% 

% 2016 Lane Miles Completed  % 2016 Lane Miles Remaining  

 
 

   Testing / Inspection 

Budget $4,439,622.00  

Expensed $106,909.96 

Remaining $4,332,712.04  

% 2016 Expensed              2.41% % 2016 Remaining 97.59% 

 



 

 

 

 

 

2C Roadway Program
2016 

Appropriation

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures

Remaining 

Dollars
% Expensed

Over-All Budget $50,000,000.00 $43,223,617.57 $46,155,192.59 $28,951.69 $5,428,913.50 6,322,767.01$      -$                      $5,457,865.19 $40,697,327.40 11.83%

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures

Remaining 

Dollars
% Expensed

Budget 22,842,674.09$    23,997,866.59$    -$                          2,090,346.73$      4,769,517.91$      -$                          6,859,864.64$      17,138,001.95$    28.59%

Martin Marietta Materials Invoiced 14,601,334.70$    -$                      1,250,711.69$      

Martin Marietta Materials- Received but Not Invoiced -$                      1,611,372.06$      1,642,684.25$      

Schmidt Construction Invoiced 9,396,531.89$      -$                      897,605.05$         

Schmidt Construction- Received but Not Invoiced -$                      478,974.67$         978,516.92$         

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures

Remaining 

Dollars
% Expensed

Budget 16,923,076.92$    17,717,704.00$    -$                      3,260,608.50$      1,423,603.74$      -$                      4,684,212.24$      13,033,491.76$    26.44%

AA Construction 3,096,336.25$      -$                      1,464,381.21$      538,285.23$         

Blue Ridge Construction 2,720,249.86$      -$                      592,175.91$         249,536.95$         

CMS of Colorado Springs 1,140,319.70$      -$                      263,368.72$         3,180.16$             

DRX Construction 892,577.32$         -$                      168,423.92$         105,102.70$         

Even-Priesser 1,222,589.76$      -$                      244,235.08$         285,853.97$         

Trax Construction 2,785,635.20$      -$                      528,023.66$         241,644.73$         

Task Orders                                                                                                         

Total Amount
11,857,708.09$    

Task Order 

Budget 

Remainder 5,859,995.91$      49.42%

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures

 Remaining 

Dollars 
% Expensed

Budget 3,457,866.56$      4,439,622.00$      28,951.69$           77,958.27$           129,645.36$         -$                      106,909.96$         4,332,712.04$      2.41%

AECOM Inspection and Testing 3,510,243.00$       $                       -    $                       -    $          93,773.75 

Administrative Staff  $        429,379.00  $          19,675.68  $          68,101.12  $          29,634.48 

Overhead: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, 

GIS mapping supplies, computer equipment  $        500,000.00  $            9,276.01  $            9,857.15  $            6,237.13 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

-                        20,112.71                          18,628.59                           -                38,741.30 

-                                            27.11                     36.45 -                                            63.56 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

0 30,946 17,112 0 48,058

0.00 5.86 3.24 0.00 9.10

0 44,442 27,240 0 71,682

0 78 46 0 124

0 75 28 0 103

0 27 7 0 35

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

Installed Sidewalk (SqFt)

Overlay Program (Tons)

Lane Miles of Overlay 

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 

          City of Colorado Springs Monthly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

July 2016

The City has awarded six concrete 

contracts. Concrete repair is completed 

ahead of overlay projects.

Pre-Overlay Concrete Program is in 

Progress

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving contracts. Overlay Program is in Progress

Comments Status

2C Program Staff and Overhead

2C Concrete Program

2C Overlay Program

Resurfacing Program


